G.S.R.

1934

Department of Land Rev Hdrs

OFFICE Board

STATION Madras

M/s No. 1882

B3074

Dated 8.6.34

(SUBJECT.)

(Alienation. Land (coimbatore) Allegal Dalvai - Kannur Vge. S.No 70 A 2. time boring Daga r-8 for Extension of time

G.P. 80.

Revenue **DEPARTMENT.**

B-3696

Received 1 JUN 1934 Registered 192

Subject.

Alienation - Land & Revenue - (Coimbatore) - Kollegal Taluk - Kannur village - S.No. 170-A-2 - Trustee for the time being - Idga - extension of time.

ENCLOSURES.
No
Spare copies

Ref. No. 6392/34-A-1

Station Coimbatore, *Dated the* 30th May 1934. 192

From (Name) G. W. Wells, Esq., I.C.S.,

(Designation) Collector of Coimbatore.

To The Secretary to the ~~Government of Madras~~ Commissioners of Land Revenue and Settlement, Madras. ~~Department~~

Sir,

Refce:- B.P.Mis.No.522 dated 14-2-1933.

***

In G.O.No.Ms.249, Revenue, dated 9-2-1933 communicat with the Board's proceedings above quoted the alienation of S.No. 170-A-2 of Kannur village, Kollegal Taluk, was sanctioned in favour of the trustee for the time being for the constructio of an Idga. The time allowed for the completion of the buildin expired in February 1934. The alienee says that he could not complete the work on account of his illness and that he would finish it before 3-7-34. The Revenue Inspector reports after inspection that the work has been completed except the plastering of the walls and construction of two brick pillars. The Revenue Divisional Officer recommends the extension of time It may be granted.

31.5.34

for Collector.

22.5.34

C.F.16.

DRAFT FOR APPROVAL.

	Date.	Initia's.
When received for fair copying ..		
When copied ..		
When examined ..		
When signed ..		
When despatched		

SUBJECT:- Alienation. Land and Rev (commutation) Kollegal Taluk. Kannur Vge. S. No 170-A2. Trustee for the time being. Edge. Extension of time. Sanc.

READ AGAIN ..... , dated ..... 19....

,, ,, ... ,, ... 19....

READ *ALSO*:—

No. ..... From the B3094/34, No. 9, dated 5.1.46

,, ... ,, ... ,, ... 19....

,, ... ,, ... ,, ... 19....

~~Order~~ / Resolution ~~(Ms.)~~ / ~~Roult.~~ No. 1882, dated 5. 6. 1934.

The Board Sanctions an extension of time till 3-7-34 for completing the construction of the Edge on the ~~the~~ buildings in S.N. 170-A2 of Kannur Vge, Kollegal Taluk measuring 20 cents which was alienated on 20.2.49 ms Rev of 9.9.1933 in favour of the trustee for the time being of the Edge

To the Collr of Coimbatore

Copy to the Secy to Govt Rev Dept

Rs 34

Rs 25634 6.6.34

M1